
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2014

Contract Location: Time Allowed:

SR 136 @CAMP CREEK TO US 41/SR 3 AND SR 136 OVER CAMP CREEK 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

07/20/2012

08/03/2012

08/29/2012

09/04/2012

11/05/2012

00/00/0000

00/00/0000

1183 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 48.52

574 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,394,321.53

$15,053,201.73

$10,745,285.33

28.30%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610930-      $15,394,321.52 $15,053,201.72 $10,745,285.32 30.20% $711,459.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2014

Project Number: 610930-      I-75 INTERCHANGE @ SR136 FM CAMP CRK TO SR 3/US 41

 

STPIM-0075-03(210)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,485,188.33 $2,916,020.60 $569,167.73

Non-Participating $871,297.20 $729,005.24 $142,291.96

Total Earnings $4,356,485.53 $3,645,025.84 $711,459.69

Stockpiled Materials $292,550.67 $292,550.67 $0.00

Gross Earnings $4,649,036.20 $3,937,576.51 $711,459.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,649,036.20 $3,937,576.51

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $711,459.69

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .484

 308884.830 .022

STPIM-0075-03(210)

 

.506 $6,795.47 $156,295.72

0010 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  4.000 3.000

 8500.000 3.000

 

 

6.000 $25,500.00 $51,000.00

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  623.000 206.470

 72.390 94.400

 

 

300.870 $6,833.62 $21,779.98

0051 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL & H LIME 65.940 1,170.303

RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2

25 mm Temp Paving

1,170.303 $77,169.78 $77,169.78

0056 402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 57.220

MATL 81.020 358.730

Specification Item - 400.5.01 (D)

 Asphaltic Concrete for Temporary Detours

415.950 $29,064.30 $33,700.27

0061 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 146.140

TL 64.320 627.070

Specification Item - 400.5.01 (D)

Asphaltic Concrete for Temporary Detours

773.210 $40,333.14 $49,732.87

0070 413-1000     BITUM TACK COAT GL  2,304.000 270.000

 2.680 653.000

 

 

923.000 $1,750.04 $2,473.64

0160 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  21.340 10.163

 780.000 2.210

 

 

12.373 $1,723.80 $9,650.94

0170 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  4,094.000 2,702.000

 31.770 478.000

 

 

3,180.000 $15,186.06 $101,028.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0175 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  515.000 48.000

 32.760 20.000

 

 

68.000 $655.20 $2,227.68

0190 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  468.000 469.100

 39.040 .000

 

 

469.100 $.00 $18,313.66

0215 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 3.000

 438.130 .000

 

 

3.000 $.00 $1,314.39

0235 576-1018     SLOPE DRAIN PIPE, 18 IN LF  207.000 .000

 49.770 118.000

 

 

118.000 $5,872.86 $5,872.86

0240 610-1055     REM GUARDRAIL LF  4,735.000 464.000

 1.250 2,053.000

 

 

2,517.000 $2,566.25 $3,146.25

Category Amount: $213,450.52 $533,706.64

Category Number: 0070 MSE WALLS

0260 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  578.000 .000

 48.440 526.131

1

 

526.131 $25,485.79 $25,485.79

0265 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,370.000 .000

 48.440 2,110.814

1

 

2,110.814 $102,247.83 $102,247.83

Category Amount: $127,733.62 $127,733.62



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0330 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  330.000 1,021.000

 1.100 .000

 

 

1,021.000 $.00 $1,123.10

Category Amount: $0.00 $1,123.10

Category Number: 0010 ROADWAY

0335 668-1100     CATCH BASIN, GP 1 EA  48.000 14.500

 2195.000 2.000

 

 

16.500 $4,390.00 $36,217.50

0380 603-7000     PLASTIC FILTER FABRIC SY  357.400 202.725

 3.050 15.052

 

 

217.777 $45.91 $664.22

Category Amount: $4,435.91 $36,881.72

Category Number: 0020 EROSION CONTROL

0385 700-6910     PERMANENT GRASSING AC  19.000 4.829

 425.000 2.621

 

 

7.450 $1,113.93 $3,166.25

0390 700-7000     AGRICULTURAL LIME TN  21.000 .250

 85.000 .925

 

 

1.175 $78.63 $99.88

0400 700-8000     FERTILIZER MIXED GRADE TN  15.000 2.960

 350.000 .300

 

 

3.260 $105.00 $1,141.00

0420 163-0300     CONSTRUCTION EXIT EA  30.000 7.500

 1184.690 .750

 

 

8.250 $888.52 $9,773.69

0430 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  4,500.000 633.000

 13.140 22.500

 

 

655.500 $295.65 $8,613.27



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0455 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,250.000 1,159.000

 0.750 20.000

 

 

1,179.000 $15.00 $884.25

0475 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  15.000 7.000

 857.760 2.000

 

 

9.000 $1,715.52 $7,719.84

0480 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  70.000 89.000

 30.000 1.000

 

 

90.000 $30.00 $2,700.00

0490 167-1500     WATER QUALITY INSPECTIONS MO  38.000 16.000

 100.000 1.000

 

 

17.000 $100.00 $1,700.00

0500 171-0030     TEMPORARY SILT FENCE, TYPE C LF  22,500.000 18,791.250

 2.220 626.250

 

 

19,417.500 $1,390.28 $43,106.85

0645 716-2000     EROSION CONTROL MATS, SLOPES SY  130,000.000 5,890.144

 0.650 12,685.780

 

 

18,575.924 $8,245.76 $12,074.35

0650 163-0240     MULCH TN  95.000 101.787

 200.000 2.020

 

 

103.807 $404.00 $20,761.40

Category Amount: $14,382.29 $111,740.78

Category Number: 0010 ROADWAY

0695 210-0100     GRADING COMPLETE - LS  1.000 .362

 3276513.150 .060

STPIM-0075-03(210)

 

.422 $196,590.79 $1,382,688.55



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0696 210-0250     UNDERCUT EXCAVATION CY  .000 280.844

 7.500 57.177

STPIM-0075-03(210) - UNDERCUT EXCAVATION

                                                            

338.021 $428.83 $2,535.16

Category Amount: $197,019.62 $1,385,223.71

Category Number: 0020 EROSION CONTROL

0720 318-3000     AGGR SURF CRS TN  200.000 232.600

 19.400 .000

 

 

232.600 $.00 $4,512.44

Category Amount: $0.00 $4,512.44

Category Number: 0010 ROADWAY

0740 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  91.000 128.187

 588.830 .000

 

 

128.187 $.00 $75,480.35

0790 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  13.000 16.000

 70.100 .000

 

 

16.000 $.00 $1,121.60

0820 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  328.400 202.725

 37.140 15.052

 

 

217.777 $559.03 $8,088.24

Category Amount: $559.03 $84,690.19

Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK

0840 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  372.000 579.992

 39.780 .000

 

 

579.992 $.00 $23,072.08

Category Amount: $0.00 $23,072.08



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1045 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,300.000 1,293.000

 24.670 4,571.250

 

 

5,864.250 $112,772.74 $144,671.05

Category Amount: $112,772.74 $144,671.05

Category Number: 0020 EROSION CONTROL

1075 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  600.000 36.000

 1.250 12.000

 

 

48.000 $15.00 $60.00

Category Amount: $15.00 $60.00

Category Number: 0010 ROADWAY

1175 310-1101     GR AGGR BASE CRS, INCL MATL TN  47,200.000 10,590.874

 18.430 2,311.620

 

 

12,902.494 $42,603.16 $237,792.96

Category Amount: $42,603.16 $237,792.96

Category Number: 0020 EROSION CONTROL

1180 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  1,900.000 908.250

 2.350 85.500

 

 

993.750 $200.93 $2,335.31

Category Amount: $200.93 $2,335.31

Category Number: 0010 ROADWAY

1190 207-0203     FOUND BKFILL MATL, TP II CY  33.000 139.804

 50.290 57.177

 

 

196.981 $2,875.43 $9,906.17

1210 550-4418     FLARED END SECTION, 18 IN, SLOPE DRAIN EA  8.000 .000

 254.580 2.000

 

 

2.000 $509.16 $509.16

Category Amount: $3,384.59 $10,415.33



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 03/01/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14384-12-000-0

Estimate Summary By Project

Estimate Number: 0017

04/02/2014

Project Number 610930-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,899.480

 1.000 -5,097.720

(IN #1)

                                                            

-6,997.200 $-5,097.72 ($6,997.20)

Category Amount: $-5,097.72 $-6,997.20

Project Total Amount: $711,459.69 $4,356,485.53


